
United States Environmental Protection Agency 
Region IV 

POLLUTION REPORT 

Date: Friday, February 11, 2011 
From: David Andrews, OSC 

Subject: Smokey Mountain Smelters 
1508 Maryville Pike, Knoxville, TN 
Latitude: 35.9191830 
Longitude: -83.9264810 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

11 

6/8/2010 
6/8/2010 

TND098071061 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status-
Incident Category: 
Contract # 

A4MD 
00088 
CERCLA 
Time-Critical 
NPL 
Removal Action 
EPS40704 

Site Description 
See POLREP #1 for site description and background information. 

Current Activities 
The AST (estimated at 20,000-gallons) uncovered near the northeastern comer ofthe site was de-
sludged and removed from the saltcake pile. Approximately 900-gallons of oil/water was 
trmisfered out ofthe tanke. The tank was cut and staged for decontamination and will be scrapped 
for metal recycling. Approximately three cubic yards of sludge removed from the tank 
heel/bottom will be land-farmed on site. Analytical test identified the tank as holding No. 4 fuel oil 
with a mix of No. 6 that separated out over years of non-use. 

The northern and southern diversion trenches continue to be grade adjusted for flow to the southern 
"toe" ofthe site where the drainage will converge with the leachate outfall. Rip-rap continues to 
be produced on-site from structural concrete from the former Main Building. Additionally, the 
crown ofthe site is being graded in a 10:1 slope that will minimize contmninant run-off. 

Scrap tires mid scrap steel/iron continue to be collected and disposed. 

Planned Removal Actions 
Continue grade and drainage construction said installation of rip-rap. Solicit for bid on clay, 
topsoil, and mixed-grass seed. 

Next Steps 



N/A 

Key Issues 
Weather has begun to affect scheduled work. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

START 

$1,500,000.00 

$181,524.00 

$1,390,778.78 

$138,095.53 

$109,221.22 

$43,428.47 

7.28% 

23.92% 

Intramural Costs 

Total Site Costs $1,681,524.00 $1,528,875.00 $152,649.00 9.08% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to ^ly contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition of Wastes 
Disposal consisted of several phases which included: 
1-) Segregation of scrap iron and sheet metal from the demolition ofthe main building and off-site 
shipment for metal recycling. 
2-) Disposal ofthe non-recoverable rubble/demolition debris. 
3-) Scrap tire disposal. 
4-) Fuel oil recovered from a 27,000 gallon UST unearthed during site grading. 
5-) Off-site shipment of aluminum smelter waste to evaluate for possible aluminum recovery. 

www, epaosc. org/SMS 
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